
School Building Committee 

September 7, 2011 
PRESENT NAME AFFILIATION E- MAIL 

DISTRIBUTION 

         X Bob Gerardi Superintendent Maynard � 

X Pete DiCicco Business Advisor Maynard � 

No Mike Sullivan Town Administrator  � 

X Laura Chesson Principal, MHS � 

X Jerry Culbert Committee � 

NO Matt Briggs Committee � 

X Philip Berry School Committee  � 

X Anthony Midey Committee � 

No Ken Neuhauser Committee � 

X Chris Johnson Committee (FinCom) � 

X Bonnie Winokar Committee � 

          x Ed Mullin Committee � 

x Bob Nadeau Committee (Selectman) � 

X Marie Morando Secretary  � 

Additional attendees: Pat Saitta and Chuck Adam Municipal Building Consultants and 
Brook Trivas, Tappe’ Associates, Greg Lefter, Facilities Manager 
 
 
 
 
Pete DiChicco: With the help of Gregg Lefter the safety issues have been about 
95% corrected; and they are up and running.  The boiler situation at the Coolidge is being 
looked at. 
 
Jerry Flood – Superintendent of Public Works – he has great concerns with the plowing 
at the School during the winter months.  He has less space to due to the construction and 
the fencing around the back of the school. His suggestion is let them park at the Fowler 
School, there is plenty of parking at that school.  The additional road that was built was 
for emergency vehicles to get to the site and the field.    This road was built from the 



request of the fire chief during the planning stages.  Jerry believes that it is a school 
department issue and they should work this out; he also suggests that the dumpsters are 
moved to accommodate the snow in the winter months if we have 90” of snow again this 
winter we will be in tuff shape at the school. 
 
JC vote to approve an invoice submitted by CTA Construction in the amount of $519,641 
Second PB – motion passed – 7-0 
JC vote to approve an invoice submitted by Blatman, Bobrowski & Mead in the amount 
of $1,207.50 Seconded AM – motion passed 7-0 
JC vote to approve an invoice submitted by Tappe’ Associates in the amount of $127,500 
Seconded EM – motion passed – 7-0 
JC vote to approve an invoice submitted by Municipal Building Consultants in the 
amount of $18,060.00 Seconded PB – motion passed 7-0 
JC vote to approve the minutes of August 17, 2011 – Seconded AM – motion passed – 
5-0 – 1 member abstained. 
 
Chuck Adam- went over the details of the testing proposals; they evaluated all three 
submittals for Quality Control Construction Inspection and Material Testing Services and 
they the bids were opened; Briggs Engineering bid was the lowest and they were 
qualified; in the amount of $38,640.00 which is lower than we had in the line item.  We 
had $60,000.  This will probably be a little higher because we would want more testing. 
 
JC – motion to accept proposal for Quality Control Construction Inspection and Material 
Testing Services from Briggs Engineering with an approximate amount of $38,640.00 
Seconded by EM – Motion passed – 6-0 
 
Chuck Adam – went over what has been happening with the Elevator bids.  Two of the 
elevator company prequalification envelopes were never opened.  Town Counsel was in 
touch with the Attorney General’s Office went over the procedure that the committee 
should take.  Eagle Elevator was the only bid that we opened and that was prequalified.  
This was sent to the GC to take this company, but they have since been told not to sign a 
contract with Eagle.   We have prequalified the last two companies and we are sending it 
out to bid only to the three companies; we do not have to put this in the central register or 
in the newspaper; this is a fair bid package, it was determined by the Attorney General’s 
office .  The OPM has been advised by TC not to talk to any of the elevator companies 
and we have not.  We will give the elevator company at least two weeks possible three to 
respond to the bid. 
 
JC – motion to reject the elevator bid of Eagle Elevator, since the other two companies 
were not prequalified; this has been recommended by Town Counsel 
Seconded  PB – Motion passed – 6-0 
 
PD -Owner has issues with the Cori checks on construction workers – discussion on how 
the Cori checks are being conducted and who is submitted and who will get the 
information.  The Cori check is a requirement of MSBA.   CA – stated that the school 
department has a policy since 4/2003. 



 
Pat Saitta – talked about the preconstruction meeting last week, went over the automated 
system that CTA uses; they will have a three month schedule with a complete breakdown 
of costs. 
Ground breaking is scheduled for September 20, 2011 at 3:30 – MSBA will attend. 
Conservation Agent has walked the site and has been very accommodating to the team. 
Details of the trailers they are having wireless and that is in the contract with CTA.  Will 
work out the details with DPW re:  snow plowing at the site. 
We will add change orders and issues and answers to the monthly report. 
 
Next meeting September 21, 2011 at 6:30 pm 
 
JC – motion to adjourn 7:45 pm – all in favor 6-0 
 


